
SFOBB – Seismic Replacement Project
Status of Ongoing Construction Contracts

Week Ending June 4, 2004

SKYWAY  (04-012024)    Doug Coe / David Salladay 
Time Elapsed – 50.3% Bid Opening date – December 19, 2001      http://www.newbaybridge.org
Completed–50% Construction Began – February 6, 2002      http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – May 3, 2007         http://biomitigation.org/

STATUS OF WORK:

In Progress
Completed     

To-Date Project Total
Percent 

Complete
SUBSTRUCTURE
Pier Tables 5 0 28 9%
Pier Columns 3 7 28 30%
Pier Access Casing 2 8 20 45%
FOUNDATIONS
Footing Boxes Set 0 22 28 79%
Piles Driven 3 106 160 66%
PRECAST YARD
Panels Cast 0 330 876 38%
Segments Cast 1 155 452 34%

PIER TABLES
• Pier 16E – Strip deck forms and begin removal of the falsework.
• Pier 15E – Begin installation of deck reinforcing steel.
• Pier 14E – Continue construction on wall blisters. 
• Pier 13E – Pour 1st lift of exterior stems and prepare for P/C panels
• Pier 12E – Continue the installation of the soffit and stem reinforcing steel
• Pier 10E & 11E – No work within 1 to 2 weeks

PIER COLUMNS
• Pier 09E – Strip column forms and begin falsework erection.
• Pier 08E – Install 3rd lift forms for the column access casing 
• Pier 07E – Continuation of work on 2nd lift for the column access casing. 
• Pier 06E thru Pier 05E – No work for 2 to 4 weeks

FOUNDATIONS
• Pier 06E – Pour and cure the top slab 
• Pier 05E – Place rebar for the top slab
• Pier 04E – Pre-tie pier rebars on template barge, Pour lift #1 on last pile in footing
• Pier 03E – Prepare to pour in-fill concrete
• Pier 16W – Continue pile head connection welding
• Pier 15W – Continue slot cutting & prep for pile head connections
• Pier 14W – Continue with initial pile cleanout
• Pier 13W – Drive west side piles
• Pier 12W – Splice east side piles
• Pier 11W – Drive and begin splicing east side piles
• Pier 10W – Install rock bedding
• Pier 05W – Set pile driving template
• Pier 03W, 04W – Place both footings on support system
• The last four footing boxes left Texas May 14, 2004 and are expected to arrive June 15, 2004.

PRECAST YARD (Stockton)
• 0 panels are scheduled to be cast next week
• 1 segments are scheduled to be cast next week
• Beds 1 & 2 are shut down.  Bed 3 continues without a swing shift.  Bed 4 Hinge casting continues.



 
PIER W2 STRUCTURES  (04-0120C4)           Pedro Sanchez / Leonard Fiji
Time Elapsed –100% Est. Date of Completion – May 26, 2004
Work Completed – 75%                           Project Cost: $25M

STATUS OF WORK:
• W2E:    Pour and cure South columns.  Strip North columns
• W2W:   Form retaining wall and columns

YBI SUBSTATION  (04-0120G4)    Beau Wrightson / Richard Duncan
Time Elapsed – 90% Est. Date of Completion – July 20, 2004
Completed – 76% Project Cost: $5.5M

STATUS OF WORK:
SUBSTATION
• Continue electrical conduit and rough-In work 
• Continue the installation of interior light fixtures 
• Roadway Excavation 
• Continue work forming Curb & Gutter on Line R3
• Form and pour sidewalks and gutter. 

UTILITY  RELOCATIONS
• No work scheduled

RAMP  CLOSURE
• WB 80 on-ramp east of YBI Tunnel, tentative opening date is July 1, 2004

COAST GUARD ROAD RELOCATION  (04-0120Q4)          Richard Duncan / Andrew Bui
Time Elapsed – 100% Est. Date of Completion – May 31, 2004
Completed – 100%

STATUS OF WORK:
• Continue work to complete Punchlist items.
• Continue work to complete miscellaneous items.



 
SOUTH-SOUTH DETOUR  (04-0120R4)               Ken Loncharich / John Walters
Time Elapsed – 0%   (suspended) Est. Date of Completion – December 30, 2005
Completed – 0% Project Cost: $71M

Awarded Date:  March 10, 2004
Contract Approval Date:  March 25, 2004
Contract Suspended:  April 9, 2004 – July 10, 2004

STATUS OF WORK:
• Project is suspended until July 10, 2004 – due to utility impacts and other delays from adjacent contracts.
• Continue to review preliminary design submittals for East & West Tie-in Viaducts 
• Continue to arrange certification for material testing
• Continue to meet with contractor to discuss design issues
• Review RFI’s and submittals for approval 

RAMP CLOSURE:
• EB 80 off-ramp from the #5 lane will be closed on July 7th for the duration of the project (4 years). 

E2-T1 Foundation For SASS (04-0120E4)                    Pedro Sanchez / Mark Vilcheck
Time Elapsed – 3.3% Est. Date of Completion – May 26, 2007
Completed – 2.4% Project Cost: $177.45M

Awarded Date:   April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
• Continued review of RFI’s & Submittals
• Continued installation of working drawing campus

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2000 RE: Mark Woods
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